Minutes of Meeting –9th, March 2026

Meeting Information	
Meeting Name/ Topic	Weekly Standup Meeting
Date and time	9th, March 2026 | 10 :15 AM – 10:45 AM
Venue	Online (Microsoft Teams)
Meeting Objective(s)	• Review of the previous week's action items. • Identification of blockers or challenges. • Discussion of new risks. • Plan for the upcoming week.

Meeting Attendees	
Sl.	Attendees
1	Mr. Dinesh – Technical Lead
2	Ms. Dharshini – Software Tester Trainee
3	Ms. Greena R – Software Tester
4	Mrs. Keerthiga – Android Developer
5	Mr. Lalithkumar – Software Trainee
6	Mr. Madhan – Hardware Engineer
7	Mrs. Mohanapriya – Software Engineer
8	Ms. Monisha – Software Engineer
9	Mr. Manoj – Software Trainee
10	Ms. Pavithra – Software Trainee
11	Ms. Rishika – Software Trainee
12	Ms. Kaviya – Software Trainee

This Week Planned Works		
1	TLS Project • TLS project discuss with team and client meeting • TLS change log flow to be implement • TLS dropdown API on progress	Dinesh
2	TLS (GPC 005) • Have to complete the systematic flow diagram for remaining part • After review have to change the correction in flow diagram • Start to Prepare testcases • Discuss with team regarding flow and UI & UX	Dharshini
3	Kollimalai Arasan • Content and verification UI Imaigal trust • Content and verification UI Chit project • Prepare test case for Directors currect account , invalid account and activity log • Chit retesting	Greena
4	• tls_master CRUD • Machine specification CRUD • Maintenance history CRUD • Discuss with Masters and start work asap	Keerthiga
5	Ghost • SBT flow Swapo • Deployment to production server • Server migration	Lalithkumar
6	• Work on TLS project (BOM preparation) • 2 student project. • Printer service • HVAC duct cleaning robot service. • New HVAC duct cleaning robot service • SSM (HRMS and RDF) • Server Migration	Madhan
7	Chit Project • Receipt download integration with forms • To work in report • Testing corrections Assign and review the intern works	Mohanapriya

8	Ghost Project • SBT flow work Imaigal trust • Review the work • Assign the task	Monisha
9	Chit application • discuss with team and implement the work imaigal trust • News & Events, Gallery and videos. • Cms • Login page	Manoj
10	Chit Project • Receipts • Customer Ticket Registration form	Pavithra
11	Imaigal Trust: • Logo click direct navigate in home page. • Footer Proz link navigate in proz website. • HomePage carousel image delete	Rishika
12	• APMS Leave Check • discuss with team and implement the work	Kavya

Notes:

- **TLS testing URL must be needed**
- **Chit Project Production setup & URL**
- **Upgrade the payroll testing portal**

Verified By:

Admin's Signature