Minutes of Meeting –23th, March 2026

Meeting Information	
Meeting Name/ Topic	Weekly Standup Meeting
Date and time	23th, March 2026 | 10 :15 AM – 10:45 AM
Venue	Online (Microsoft Teams)
Meeting Objective(s)	• Review of the previous week's action items. • Identification of blockers or challenges. • Discussion of new risks. • Plan for the upcoming week.

Meeting Attendees	
Sl.	Attendees
1	Mr. Dinesh – Technical Lead
2	Ms. Dharshini – Software Tester Trainee
3	Mrs. Greena R – Software Tester
4	Mrs. Keerthiga – Android Developer
5	Mr. Lalithkumar – Software Trainee
6	Mr. Madhan – Hardware Engineer
7	Mrs. Mohanapriya – Software Engineer
8	Ms. Monisha – Software Engineer
9	Mr. Manoj – Software Trainee
10	Ms. Pavithra – Software Trainee
11	Ms. Rishika – Software Trainee
12	Ms. Kaviya – Software Trainee

Prepared by Pavithra

This Week Planned Works		
1	TLS Project • TLS DB Tables corrections add Execution flow DB tables • TLS Role Based permission flow • TLS Flow discussion with client and UI/UX team	Dinesh
2	TLS (GPC 005) • Start API testing TLS • Prepare test cases for upcoming screens • Review the flow diagram • Update flow diagram after review	Dharshini
3	Chit • Chit testing • Prepare testcases for Invalid advance, Reports Imaigal Trust • Retesting	Greena
4	TLS • Bulk Data import and error document flow VVG • Client Demo	Keerthiga
5	Ghost • Cbt week 1 pending ui • Cbt issue list which client told this weel 2 ui • All crm api are change new api flow and ui correction also for crm api made change • Sentry demo (temp stopped) • SonarQube remain fix (stopped) • SBT flow(temp stopped)	Lalithkumar
6	• Work on TLS project (BOM preparation) • 5 student project. • Printer service • HVAC duct cleaning robot service. • New HVAC duct cleaning robot	Madhan

7	Chit Project • Code Deployment for retesting and production • Balance account report • Testing corrections • Need to plan for beta release Aadhisakthi finance • Changes in PN search • Corrections PN payable amount for current year in ledger To verify the integrated codes and to support for deployment in SSM HRMS . Assign the review the intern works.	Mohanapriya
8	Ghost Project CBT • Remaining bug fix using funded sonar cube (in progress) • Socket implementation pending work • Pending Bug fixes Imaigal trust • Review the flow and code	Monisha
9	Chit application • Testing correction • Test correction (23) completed (9) • New defect rise means implement the work	Manoj
10	Chit Project Guarantor Pdf • Complete remaining Guarantor Pdf download	Pavithra
11	Imaigal Trust • Continue the ui corrections	Rishika
12	• Cronjob monthly report corrections	Kavya

Verified By:

Admin's Signature