Minutes of Meeting –16th, March 2026

Meeting Information	
Meeting Name/ Topic	Weekly Standup Meeting
Date and time	16th, March 2026 | 10 :15 AM – 10:45 AM
Venue	Online (Microsoft Teams)
Meeting Objective(s)	• Review of the previous week's action items. • Identification of blockers or challenges. • Discussion of new risks. • Plan for the upcoming week.

Meeting Attendees	
Sl.	Attendees
1	Mr. Dinesh – Technical Lead
2	Ms. Dharshini – Software Tester Trainee
3	Mrs. Greena R – Software Tester
4	Mrs. Keerthiga – Android Developer
5	Mr. Lalithkumar – Software Trainee
6	Mr. Madhan – Hardware Engineer
7	Mrs. Mohanapriya – Software Engineer
8	Ms. Monisha – Software Engineer
9	Mr. Manoj – Software Trainee
10	Ms. Pavithra – Software Trainee
11	Ms. Kaviya – Software Trainee

This Week Planned Works		
1	TLS Project • TLS Activity Log flow • TLS execution flow will discuss with team and Figma design with UI/UX and client review also.	Dinesh
2	TLS (GPC 005) • Update the flow diagram after review • Prepare test cases for remaining modules • Discuss with team for flow and UI&UX • Learn Swagger	Dharshini
3	Kollimalai Arasan • Content and verification UI Imaigal Trust • Content and verification UI Chit project • Prepare test case for Directors current account, invalid account and activity log • Chit retesting	Greena
4	• Need to recheck the conditional flow in operation bulletin list • Style Master List/delete/drop-down • Remaining flow need to discuss and start work asap • APMS Scroll Issue	Keerthiga
5	Ghost • BT flow • Cbt bug fix • Sentry demo • SonarQube remain fix Swapo • Deployment to production server • Server migration	Lalithkumar
6	• Work on TLS project (BOM preparation) • 1 student project. • Printer service • HVAC duct cleaning robot service. • New HVAC duct cleaning robot service	Madhan
7	Chit Project • Code Deployment for retesting • Discuss about the doubts in balance sheet and to work on it • Balance account receipts • Testing corrections • Need to plan for beta release Assign and review the intern works	Mohanapriya

8	Ghost Project • Remaining bug fix using funded sonar cube (in progress) Imaigal trust • Review the flow and code	Monisha
9	Chit application • Testing correction • Form changes Imaigal trust • Code Integrate	Manoj
10	Chit Project • UI corrections in receipts (credit, debit, GST Invoice) • Statement (Cash and Bank)	Pavithra
11	• Cronjob WhatsApp work is pending	Kavya

Notes:

- **TLS testing URL must be needed**
- **Chit Project Production setup & URL**
- **Upgrade the payroll testing portal**

Verified By:

Admin's Signature